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USSR

Status of TolyatTti Automobile Plant

25X1D

Satellite phofography in | |of the large automobile
plant being built with Fiat aid at Tolyatti indicates that the plant may be
capable of assembling cars using parts produced elsewhere, but it did not
appear to be capable of producing the parts. The Soviets have recently
announced that the plant has produced its first automobile and will put out
more than 20,000 of them before the end of the year. The planned full capacity
of This plant is 660,000 automobiles a year wz%5%1%§rfs manufactured 3%)&1ﬁf'

The main assembly building appeared externally complete in I J
I'f The internal components of this building have been installed, 1T would be
capable of assembling cars. By [ 1 a casting building, eight production
support buildings and a second stack at the thermal power plant were complete,
but many facilities needed for mass production, including the internal road and
rail systems, were still incomplete. The area for storing completed vehicles
was not graded or paved, The motor vehicle test track was not started, and the
final checkout and shipping building and the transshipment area were only in
a midstage of construction. 25X1D

Scattered cloud cover cn the [::::::::::]phofography did not permit a
look at the plant's vehicle storage, TesTing, and shipping areas. What
activity was observed indicated no significant construction progress over
That noted a month earlier.
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